

# RDK-V Sprint 24 Apr - 05 May

## Team Capacity

Engineer Name	Total sprint velocity in days (10 days) [A]	Holiday (1 day) [E]	Planned Leave [B]	Default Velocity in days [A-B-E]	Backup Velocity in days for adhoc requests(1 days), If no adhoc requests this 1 days to be spent for a new Jira [C]	Scrum related activities(only for Scrum Master), Default 5 days and 1 day for individual contributor for their scrum activities [D]	Net capacity in days [A-B-E-D]
Sowmya	10	1	0	9	1	4	5
Rosna	10	1	0	9	1	4	5
Philip	10	1	1	8	1	1	7
Vijith	10	1	2	7	1	1	6
Janani	10	1	0	9	1	1	8
Balaji	10	1	3	6	1	1	5
Heam	10	1	0	9	1	1	8
Rajapriya	10	1	0	9	1	1	8
Total Team Velocity	80	8	6	66	8	16	52

Completed SPs = 39.5

## Sprint Planning Bug Tickets/User Stories :

Engineer Name	Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Update on this	Status
Sowmya	SGMM393-563	Runtime generation and download of container bundle		Y		1	2			Ready for testing
	BCM72180-391	[M4-W17]DAC Run-time Containerization		Y		3				In-Progress
	BCM72180-424	Creation of BCM specific config.json to generate OCIBundle				2		Sub-ticket of BCM72180-391		Ready for testing
	BCM72180-425	Validation on OCIBundle and code push				1		Sub-ticket of BCM72180-391		In-Progress
	BCM72180-392	[M4-W17] Analysis of DAC Phase 2.5		Y		2				New
Rosna	SGMM393-559	Migrate to YT2023 by masking 2022		Y		1				Ready for testing
	SGMM393-560	Verify encrypted playback-cenc		Y		1				Ready for testing
	BCM72180-386	Create manifest for CoreThunderFW -4.2		Y		3				In-Progress
	BCM72180-426	Commit the manifest file to BCM repo		Y		2		Sub-ticket of BCM72180-386		Ready for Testing
	BCM72180-427	Fix patch application error		Y		1		Sub-ticket of BCM72180-386		New
Philip	BCM72180-366	[M4-W15]Support of Xdial feature for YT over LAN		Y		7	3			Ready for testing
Vijith	SGMM393-575	Rialto connector function implementation		Y		5	0	Scope of the Work changed. Support to be provided to BCM		Resolved
	BCM72180-260	M4-W17 Linking RialtoServer Manager with RDK Shell		Y		1.5	0	Scope of the Work changed. Support to be provided to BCM		Resolved
Janani	SGMM393-464	Provide dev version of kernel 5.15 for Android common kernel		Y		4				In-Progress
	SGMM393-605	Manual addition of changes required to build android common kernel				0.5		Sub-ticket of SGMM393-464		Ready for Testing
	SGMM303-606	Making meta layer changes in order to build SGM image with ACK				1.5		Sub-ticket of SGMM393-464		Ready for Testing
	SGMM393-607	Building the Sagemcom image with ACK				1		Sub-ticket of SGMM393-464		Ready for Testing
	SGMM393-608	Flashing the Sagemcom ACK image				1.5		Sub-ticket of SGMM393-464		In Progress

	BCM72180-371	[M4-W15] Implementation and code review of Android common kernel 64bit mixed mode		Y		1.5			Ready for testing
	SGMM393-574	Validation of the FOG feature with protected streams				2			Awaiting 3rd party
Balaji	SGMM393-553	[M4-W15]Reproduction of scenario - Unknown keypress	Y			1			Resolved
	SGMM393-554	[M4-W15] Analysis of the Unknown keypress	Y			2			Closed
	SGMM393-555	[M4-W15]Implementation and code review	Y			3			In Progress
	REFPLTV-1720	[M4-W15]Updation of gstreamer sub components to 1.18.	Y			5			In Progress
Heam	BCM72180-374	[M4-W15] Implementation and code review (DTV Kit)				8			In Progress
	BCM72180-369	[M4-W15] Analysis of DTV session Manager via RMF				2		Subticket of BCM72180-374	Resolved
	BCM72180-374	[M4-W15] Implementation and code review				5		Subticket of BCM72180-374	In Progress
Rajapriya	SGMM393-423	Migration to 23.0 URSR SDK		Y		8			Ready for Testing
	SGMM393-556	Integrate the changes for downloading the tar files from BCM partner central		Y		2		Sub-ticket of SGMM393-423	Resolved
	SGMM393-557	Create an image with SDK23 and all dependent tarballs		Y		4		Sub-ticket of SGMM393-423	Resolved

#### Adhoc tickets/User Stories :

Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Status
SGMM393-465	LISContainer/Packager		Y		1	1		Ready for testing
BCM72180-388	[M4-W17] Support of XDial feature of wifi		Y		2	2		Ready for testing
BCM72180-365	Bringing the data-model changes for XCast		Y				Follow-up	Ready for testing
SGMM393-409	Bring in Screen cast support		Y		2	2		Ready for testing
SGMM393-400	Apparmor (Security)-Phase1		Y		1	1		Ready for testing
BCM72180-304	(Security) AppArmor Integration		Y		1	1		Ready for testing
BCM72180-409	Analysis of telemetry 2_0 feature		Y		2	2		In Progress
SGMM393-584	To understand Telemetry2.0 and analysis		Y		2	2		In Progress
<a href="#">SGMM393-592</a>	Configure Xconf Server		Y		2	2		In Progress
BCM72180-428	[M4-W17] Analysis on dtvkit behaviour on 22.0.1 SDK		Y		1	1		Resolved
SGMM393-600	Tr69hostif and parodus has to be enabled in the build.		Y		1	1		Ready for Testing
SGMM393-599	Bring up WebPA server on a local vm.				1	1		Closed
SGMM393-601	Enabling WebPA client				1	1		Ready for Testing
SGMM393-602	Perform API calls to WebPA server.				2h	2h		Ready for Testing
BCM72180-421	Tr69hostif and parodus has to be enabled in the build.				1	1		Ready for Testing
BCM72180-422	Enabling WebPA client.				3h	3h		Ready for Testing
BCM72180-423	Perform API calls to WebPA server.				2h	2h		Ready for Testing

Bug Triage:

Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Status