

RDK-V Sprint 22 May - 02 Jun

Team Capacity - 73SPs

Engineer Name	Total sprint velocity in days (10 days) [A]	Holiday (1 day) [E]	Planned Leave [B]	Default Velocity in days [A-B-E]	Backup Velocity in days for adhoc requests(1 days), If no adhoc requests this 1 days to be spent for a new Jira [C]	Scrum related activities(only for Scrum Master), Default 5 days and 1 day for individual contributor for their scrum activities [D]	Net capacity in days [A-B-E-D]
Sowmya	10	0	0	10	0	5	5
Rosna	10	0	0	10	0	5	5
Philip	10	0	0	10	1	1	9
Vijith	10	0	0	10	1	1	9
Janani	10	0	0	10	1	1	9
Balaji	10	0	0	10	1	1	9
Heam	10	0	0	10	1	1	9
Rajapriya	10	0	0	10	1	1	9
Shilpa	10	0	0	10	0	1	9
Total Team Velocity	90	0	0	90	6	17	73

Unplanned leave - 3

Completed Story Points - 31.5SPs

Sprint Planning Bug Tickets/User Stories :

Engineer Name	Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Update on this	Status
Sowmya	BCM72180-425	Validation on OCIBundle and code push		Y		2	2			In Progress
	SGMM393-159	WebProcess is unresponsive and crashing	Y			3	0			NA
Rosna	BCM72180-410	Create 64bit image with Linux5.4 and do sanity			Y	1	1			Resolved
	BCM72180-454	Sometimes, 'Pairing BT remote' UI shows up and I have no way to close it.	Y			4				NA
Philip	SGMM393-642	Telemetry event depiction in log files		Y		1.5	1			Ready for Testing
	SGMM393-149	RDKServices: org.rdk.HdmiCec.1.getEnabled is returning enabled as False	Y			2.5	0			NA
	SGMM393-644	64bit image for Sagemcom			Y	5	0			NA
Vijith	SGMM393-612	Integration of Changes (Refer LGI changes also) for 22.0.1 SDK		Y		2	2			Resolved
	BCM72180-403	RDk6 Playready 4 support on RDK devices		Y		3	0			NA
	SGMM393-577	[TDK]Pipeline goes into bad state for 2 seconds after audio underflow in audio master mode	Y			4	0			NA
Janani	SGMM393-440	RDk6 Fog support (TSB)		Y		1				NA
	BCM72180-443	RDkV 23.0.1 Migration		Y		3				NA
	SGMM393-429	RDk6 Feature Control bring up		Y		5				NA
Balaji	BCM72180-299	RDk6 QAM -UVE via RMF (QAMSrc)		Y		1	1			Awaiting for 3rd party
	SGMM393-582	RDk6 Playready 4 support on RDK devices		Y		3	3			Ready for Testing
	SGMM393-588	UI screen alignment is changing upon changing the Resolution on Sagemcom Image	Y			5	0			New
Heam	SGMM393-491	RDk6 Alexa Integration[Push to talk]		Y		1	1			In Progress

	SGMM393-631	Not able to connect Bluetooth remote in latest Sagemcom CMF build.	Y			5	1			In Progress
	SGMM393-638	After running tests, High CPU usage detected	Y			3	2			Ready for Testing
Rajapriya	BCM72180-288	RDk6 Telemetry 2.0 support		Y		2	0			NA
	SGMM393-635	auto bp3 provisioning for URSR 23.0 not working	Y			2	0			NA
	SGMM393-623	avdecoderstatus showing idle instead of Active	Y			5	0			NA
Shilpa	BCM72180-457	Device is not coming up on Reboot - Intermittent Issue	Y			1	1			Resolved
	SGMM393-549	[TDK][Wifi] wpa_supplicant service is inactive after boot up	Y			1	0			Resolved
	SGMM393-215	HOME key not working for exiting app.	Y			1	0.5			Resolved
	SGMM393-424	RDk Service API is not responding more frequently during certification suite execution	Y			1	1			Resolved
	BCM72180-395	Observing frame drop issue after seek operation	Y			1	1			In Progress
	BCM72180-317	Kernel - Android Common Kernel 64 Bit Mixed Mode		Y		1	0.5			Ready for Testing
	BCM72180-279	RDk service API is not responding to curl requests after few tests during automation execution	Y			1	1			Ready for Testing
	BCM72180-410	Sanity & performance validation on 64-bit Image			Y	1	2			Resolved
	BCM72180-288	Telemetry feature validation support and TC preparation		Y		1	2			In Progress
		Bug Triaging					1			NA

Adhoc tickets/User Stories :

Engineer Name	Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Status
Heam	SGMM393-650	Webpa is not working in latest Sagemcom builds.	Y				1		Ready for Testing
Sowmya	BCM72180-447	Error : nexus_platform_os: unable to open bgem		Y			0.5		Ready for Testing
Vijith	SGMM393-653	URSR details to be included in Version.txt		Y			0.5		Ready for testing
Vijith	SGMM393-660	Finalizing the change-set for 22.0.1 SDK		Y			1		Resolved
Vijith	SGMM393-658	Analysis of Issues reported during Lgi demo in URSR 22.0.1		Y			0.5		In Progress
Vijith	SGMM393-666	OCI bundle generation for cobalt with added delay		Y			0.5		Resolved
Vijith	SGMM393-651	Verification of DAC Apps Rialto with 23 SDK in SGC		Y			4		In Progress
Heam	BCM72180-471	Write permission for avs in /opt/secure		Y			4		Ready for Testing
Vijith	BCM72180-480	URSR details to be included in Version.txt		Y			0.5		Awaiting 3rd party
Janani	SGMM393-629	TSB-FOG Code review and merging		Y			1		Resolved
Janani	BCM72180-352	Validation of the feature with streams		Y			0.3		In Progress
Janani	SGMM393-628	Validation of the FOG feature with m3u8 protected live streams		Y			0.3		In Progress
Janani	SGMM393-464	Kernel - Android Common Kernel 64 Bit Mixed Mode		Y			3		In Progress
Janani	BCM72180-457	Device is not coming up on Reboot - Intermittent Issue	Y				1		Resolved
Janani	SGMM393-664	Migration to 23.0.1 SDK in BCM		Y			3.2		In Progress
Sowmya	BCM72180-473	[DAC Phase 2] Support required for VC5/driver logs		Y		2	2		In Progress
Sowmya	BCM72180-447	Error : nexus_platform_os: unable to open bgem		Y		2	2		Ready for Testing

Balaji	BCM72180-403	RDk6 Playready 4 support on RDK devices				1.5	1.5		In Progress
Balaji	BCM72180-437	The iw misuse in function 'wifi_getRadioOperatingChannelBandwidth' in WiFi HAL				1	1		In Progress
Balaji	BCM72180-440	[TDK][rdk services][RDkV_CERT_AVS_Hdmi_Cec] can't get HDMICECDaemon RFC feature data				1.5	1.5		In Progress
Philip	BCM72180-434	Setting up xconf server				1	1		In Progress
Philip	BCM72180-436	Commands to load Telemetry 2.0 Data model				1	1		Ready for Testing
Philip	BCM72180-484	Telemetry bring up issues				4	4		In Progress
Philip	BCM72180-472	Code Review for telemetry 2.0 feature enable				2	2		In Progress
Rajapriya	SGMM393-630	Generalizing Apparmor				2	2		In Progress
Rajapriya	SGMM393-659	Does audiocapturemgr really need sys_admin capability upon "/dev/dri/card1" and "/dev/dri/card0" files open?				3	3		Ready for Testing
Rajapriya	SGMM393-665	Does irmgr really need sys_admin capability upon "/dev/dri/card1" and "/dev/dri/card0" files open?				2	2		In Progress
Rajapriya	SGMM393-429	RDk6 Feature Control bring up				2	2		In Progress
Rosna	SGMM393-647	Create 64bit image with Linux5.4 and do sanity				3	3		In Progress

Bug Triage:

Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Status
BCM72180-376	Model_number is empty in the box	Y			Ready for Testing
BCM72180-348	Intermittently Metro App (CNN, Vimeo) icons are not loading first time after flashing on SDK-23 Image	Y			Resolved
BCM72180-373	Getting Power state as Unknown after Setting Power state as STANDBY and REBOOT the box	Y			Resolved