

RDK-V Sprint 05 Jun - 16 Jun

Team Capacity - 70SPs

Engineer Name	Total sprint velocity in days (10 days) [A]	Holiday (1 day) [E]	Planned Leave [B]	Default Velocity in days [A-B-E]	Backup Velocity in days for adhoc requests(1 days), If no adhoc requests this 1 days to be spent for a new Jira [C]	Scrum related activities(only for Scrum Master), Default 5 days and 1 day for individual contributor for their scrum activities [D]	Net capacity in days [A-B-E-D]
Sowmya	10	0	0	10	0	5	5
Rosna	10	0	0	10	0	5	5
Philip	10	0	1	9	1	1	8
Vijith	10	0	2	8	1	1	7
Janani	10	0	0	10	1	1	9
Balaji	10	0	0	10	1	1	9
Heam	10	0	0	10	1	1	9
Rajapriya	10	0	0	10	1	1	9
Shilpa	10	0	0	10	0	1	9
Total Team Velocity	90	0	0	90	6	17	70

Completed SPs - 42

Sprint Planning Bug Tickets/User Stories :

Engineer Name	Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Update on this	Status
Sowmya	BCM72180-425	Validation on OCIBundle and code push		Y		1h				Resolved
	BCM72180-391	[M4-W17]DAC Run-time Containerization								Resolved
	BCM72180-486	[M6-W23]DAC Run-time Containerization Contd...		Y		1	2			Resolved
	BCM72180-541	RDk6 DAC APPs - RIALTO- Generation of OCI Bundle and Integration of rialto changes		Y		5	2			Resolved
Rosna	SGMM393-647	Create 64bit image with Linux5.4 and do sanity		Y		2	3			Frozen
		Milestone release activity				4	2			Closed
Philip	BCM72180-288	RDk6 Telemetry 2.0 support		Y		3	2			Closed
	SGMM393-548	RDkService: eventInterfaceIPAddressStatusChanged is not triggered in the netsvmgr logs	Y			5				NA
Vijith	SGMM393-651	RDk6 DAC APPs - RIALTO		Y		5	6.5			Resolved
	BCM72180-480	URSR details to be included in Version.txt		Y		0.5				Resolved
	BCM72180-489	Recipe update for Thunder, ThunderClientLibraries, ThunderInterface components		Y		3[1.5]				NA
Janani	BCM72180-443	RDkV 23.0.1 Migration in BCM stblinux		Y		5	3			Resolved
	BCM72180-488	Android common Kernel on 23.0.1 SDK		Y		2	3			Resolved
	BCM72180-352	[TSB-FOG]Validation of the feature with streams		Y		1.5	2			Resolved
	BCM72180-489	Recipe update for Thunder, ThunderClientLibraries, ThunderInterface components		Y		1	1			In Progress

Balaji	BCM72180-437	The iw misuse in function 'wifi_getRadioOperatingChannelBandwidth' in WiFi HAL	Y			1			In Progress
	BCM72180-403	RDk6 Playready 4 support on RDK devices		Y		1	3		Resolved
	SGMM393-540	Video not playing for some few set of codecs				5			NA
	SGMM393-539	Unable to populate SDK tool chain				2	1.5		In Progress
Heam	SGMM393-491	RDk6 Alexa Integration[Push to talk]		Y		1	0		NA
	SGMM393-538	Unable to set the sound mode to DolbyDigital				5	1.5		In Progress
Rajapriya	SGMM393-429	RDk6 Feature Control bring up		Y		2	3		Resolved
	SGMM393-451	RDk6 Core Thunder Framework		Y		5	0		NA
	SGMM393-630	Generalizing Apparmor		Y		1	0		Resolved
	BCM72180-452	Generalizing Apparmor		Y		1			Resolved
Shilpa	SGMM393-668	Sanity & Performance Validation on 64bit image with Linux5.4			Y	2	0		In progress
	BCM72180-330	org.rdk.System.1.getPowerStateBeforeReboot and org.rdk.System.1.getPowerState are failing in device post reboot			Y	1	0.5		Resolved
	BCM72180-395	Observing frame drop issue after seek operation			Y	1			In Progress
	SGMM393-669	Sanity & Performance Validation on ACK(5.15) kernel with SDK-23.0.1			Y	2	0		In Progress
	BCM72180-487	[M6-W23] Bug Triage			Y	3			Closed
	SGMM393-159	WebProcess is unresponsive and crashing	Y			0.5			Closed

Adhoc tickets/User Stories :

Engineer Name	Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Planned Estimate	Actual Effort	Comments	Status
Sowmya	BCM72180-318	RDk-6 Packager(LISA) Integration		Y		1h			Ready for Testing
Sowmya	BCM72180-463	Unable to start the container from installed application	Y			0.5			In Progress
Sowmya	SGMM393-380	Testing DAC YT		Y		1h			Closed
Sowmya	SGMM393-341	[M1-W5]Containerization feature integration		Y					Closed
Sowmya	SGMM393-344	Generate configuration XML for YT		Y					Closed
Sowmya	SGMM393-345	Containerization YT and bug fixing		Y					Closed
Sowmya	SGMM393-339	DAC for YouTube		Y					Closed
Sowmya	BCM72180-262	DAC for YouTube		Y					Closed
Sowmya	SGMM393-475	Code review		Y					Closed
Sowmya	SGMM393-717	Integration of DAC Phase 2 on Sagemcom 23SDK		Y		1d			Resolved
Rosna	SGMM393-591	Telemetry - webconfig Setup		Y		1h			Closed
Philip	SGMM393-430	RDk6 Telemetry 2.0 support		Y		0			Resolved
Janani	SGMM393-440	RDk6 Fog support (TSB)		Y		0			Resolved

Sowmya	SGMM393-700	M4 Release planning and documentation			Y	6h			In Progress
Sowmya	BCM72180-536	M4 Release planning and documentation			Y	1.5			In Progress
Philip	BCM72180-287	RDk6 Feature Control bring up		Y		3			Resolved
Rosna	SGMM393-635	auto bp3 provisioning for URSR 23.0 not working	Y			0			Resolved
Sowmya	BCM72180-392	[M4-W17] Analysis of DAC Phase 2.5		Y		1h			Resolved
Sowmya	BCM72180-387	[M4-W17]Integration of Rialto APIs with RDKShell							Resolved
Sowmya	SGMM393-465	RDk-6 Packager(LISA) Integration		Y		0.5			Resolved
Shilpa		Test case preparation for Alexa Feature				1			
Janani	BCM72180-296	RDk6 Fog support (TSB)				0			Resolved
Shilpa	SGMM393-713	With latest UI 3.10 Alexa Screen keeps popping ups				0.5			Closed
Heam	BCM72180-478	Seeing xr-avs process cpu utilisation hogging at ~70% when we skip login in alexa authentication page.				0			Closed
Heam	BCM72180-479	Alexa Screen showing, then switching back to VA UI briefly and then back to Alexa				0			Closed
Shilpa/Heam	SGMM393-620	BT (UEI & t4h lima) remote verification for voice stack				0.5/1.5			In Progress
Philip	BCM72180-319	Disconnection of broadcom remote after Bluez version upgrade to 5.55				1			In Progress
Philip/Janani	BCM72180-489	Recipe update for Thunder, ThunderClientLibraries, ThunderInterface components	Y			2	4		In Progress
Philip	BCM72180-545	Thunder framework Upgrade to 4.2 for clear content playback	Y			1			In Progress
Vijith	SGMM393-653	URSR details to be included in Version.txt			Y	0.5			Resolved
Balaji	BCM72180-440	[TDK][rdkservices] [RDkV_CERT_AVS_Hdmi_Cec] can't get HDMICECDaemon RFC feature data				3.5			In Progress
Shilpa	SGMM393-647	64bit image with Linux5.4 and do sanity				2		Supported in testing the images shared by the developer and update the image status	In Progress
Heam	BCM72180-548	Support for ACK 23.0.1build and Alexa Remote validation				4			Closed
Heam	BCM72180-549	Lima Remote Firmware upgrade to 0332.91.07				1			Closed
Heam	BCM72180-445	BT (UEI & t4h lima) remote verification for voice stack.			Y				In Progress

Bug Triage:

Ticket Number	Title of the ticket	Bug ticket	User Story	Support	Status
SGMM393-476	HDcP Plugin responds display not connected	Y			Resolved
SGMM393-627	some curl commands are not giving correct response	Y			Resolved
BCM72180-480	URSR details to be included in Version.txt			Y	Resolved
SGMM393-631	Not able to connect Bluetooth remote in latest Sagemcom CMF build.	Y			Closed